

Roof-Aid CRM

Tier 1 Implementation Project Plan

Version 1.1 | Updated April 2, 2026 | 10-Week Delivery

1. Executive Summary

What you will receive at the end of 10 weeks:

- A complete, production-ready multi-tenant SaaS CRM tailored for roofing companies.
- Web application (Next.js) + native mobile app (Flutter) for field inspectors (Rufero).
- All core features: prospect pipeline, human softphone (Telnyx), SMS/email, appointments, documents & e-signature, supplement admin panel, basic analytics, onboarding checklist, and billing.
- Automated tenant provisioning with full multi-tenant security via Supabase Row Level Security.
- Ready for immediate pilot customers and first revenue.
- Higher tiers (Storm Leads, AI Calling, Computer Vision) will be added in future sprints.

Start Date	Go-Live Target (Web + Mobile)	Total Duration
April 3, 2026	End of Week 10	10 Weeks

2. Project Objectives & Success Criteria

Objectives

- Deliver a stable, secure, and user-friendly Tier 1 CRM that roofing companies can start using immediately.
- Build with a clean, scalable architecture (Repository + Adapter pattern) so future tiers can be added without rework.
- Meet or exceed the performance and security standards defined in the original specification.

Success Criteria (Definition of Done)

- All 9 milestones completed and signed off.

- Full end-to-end workflow tested: lead import → call → appointment → inspection → signed contract.
- Multi-tenant isolation verified — no cross-tenant data access possible.
- Mobile app works offline, passes basic App Store / Play Store checks.
- Automated tenant provisioning works.
- A 14-day free trial is fully functional with Stripe.

3. Technology Stack

Layer	Technology	Reason
Web Frontend	Next.js 15 (App Router + TypeScript + Tailwind)	Modern, fast, excellent PWA support
Backend / DB	Supabase (PostgreSQL + RLS + Edge Functions + Realtime)	Scalable, secure multi-tenancy, real-time updates
Mobile App	Flutter (single codebase)	Native iOS & Android performance + offline support
Telephony	Telnyx (WebRTC + SMS)	As specified
Email	SendGrid	Personal sender per agent
Payments	Stripe	Subscriptions + future commissions
Maps	Google Maps	As specified
PDF Generation	pdf-lib (in Edge Functions)	Professional contracts

4. Detailed Milestone Plan (10 Weeks)

The plan has been extended from 8 to 10 weeks. The additional time is distributed across the Foundation phase (M1 now spans Weeks 1–2) and the final QA/Launch phase (M8 now spans Weeks 9–10). All other milestones retain one dedicated week each, with 10% buffer built into every week.

M#	Period	Focus	Done When (Client Acceptance Criteria)
M1	Weeks 1–2(Days 1–5)	Foundation & Multi-Tenant Core	Monorepo ready, Supabase live, Next.js + Flutter run locally. All tables + RLS policies complete. Tenant provisioning works. All secrets configured.
M2	Weeks 2–3	Prospect Pipeline + Dashboard	Web dashboard with a 60-record Anti-Collision list. Mobile basic prospect list. Real-time updates.
M3	Week 4	Dashboard Polish + Maps	Full dashboard, Google Maps, proximity search, prospect profile tabs. Mobile map view functional.
M4	Week 5	Communication (Phone/SMS/Email)	Telnyx softphone is working, SMS inbox, SendGrid emails, and DNC compliance. Mobile SMS reply.
M5	Week 6	Appointments + Documents & E-Signature	Calendar, appointment flow, PDF contracts, e-signature. Mobile: full Inspection screen (camera + signature + offline).
M6	Week 7	Mobile Deep Dive + Offline	Mobile offline mode, photo upload, document viewer, push notifications fully working.
M7	Week 8	Admin, Analytics & Onboarding	Admin panel, CSV import, basic analytics, and onboarding checklist. Mobile settings polished.
M8	Weeks 9	Billing & Security	Stripe trial/subscription, security audit.
M9	Week 10	QA & Launch	Full end-to-end testing, deployment to production staging, and Go-live ready.

5. Weekly Rhythm

- Monday: Planning & task breakdown.
- Tuesday–Thursday: Focused development.
- Friday: Milestone sign-off — short meeting to review deliverables
- 10% buffer time is built into each week for unexpected issues.

6. What Is Included in Tier 1 (Scope)

- Prospect pipeline & dashboard (with Anti-Collision System)
- Human softphone (Telnyx), SMS, Email
- Appointments & scheduling
- Documents & e-signature (3 contract types)
- Rufero mobile app with offline support
- Admin panel + basic analytics
- Onboarding checklist + self-service features
- Stripe billing (Tier 1 subscription + 14-day trial)
- Full multi-tenant security & tenant provisioning
- PWA support on the web

7. Assumptions & Dependencies

- You will provide timely feedback on weekly demos.
- All third-party API keys (Telnyx, SendGrid, Stripe, Google Maps) will be provided before Week 1 ends.
- Final design decisions (colors, logo, minor UI tweaks) can be handled during development.